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Contract negotiation and project initiation 
Community engagement, policy research and transportation modeling 
Evaluation and selection of preferred network; presentation to Council of preferred 
option 
Implementation and financial plan
Council presentation of final TMP

Start Complete

Executive Sponsor Scott Stewart, Deputy Chief Administrative Officer,  
Infrastructure, Development and Enterprise Services

Project Manager Jennifer Juste, Program Manager, Sustainable Transportation

Approved Budget $970,000

Funding Sources 55% Development Charges, 15% Public Transit Infrastructure Fund Grant, 30% Reserve 
Funding

Project Deliverables  
and Scope

The Transportation Master Plan is a Municipal Class Environmental Assessment Study 
to provide a significant update to the 2005 Guelph-Wellington Transportation Strategy. 
The update will track progress on outstanding recommendations from the previous 
plan, ensure alignment with policies adopted since 2005, and identify a vision, goals 
and recommendations to prepare the City to transport people and goods to 2031 and 
beyond. 

Target Completion Q3 2020

Project Status

Transportation Master Plan

Within scope On schedule  Within budget

Tier 1

Q1 Project Update

Q1 end of March 2019
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