



REGIONAL ROAD REPORT

District/Region: West

Date: Aug 5, 2015

Contact Name/Telephone No. - 2014-3000 - Mike Warder CTech, rcca (226) 929-6266

Week of: Aug 10 - 14, 2015

Highway number, Location of Project, How Many Kilometers	Type of Project	Duration of Project Start Date Completion Date	Approx. Time of Delay to Travelers in minutes	Alternative Route/Detour information	Lane Restrictions, reduced speed limits or closures	Contract number, Contract Administrator Name and Telephone Number
Highway 7 at Wellington Rd. 44	Intersection widening and road resurfacing	May 04, 2015 to Aug 14, 2015	0 – 15 min delay	None	Miscellaneous clean up Daytime lane restrictions possible.	2014-3000 Mike Warder CTech, rcca (226) 929-6266
Highway 7 from Guelph to Rockwood	Road Resurfacing	May 04, 2015 to Aug 14, 2015	0 – 15 min delay	None	Miscellaneous clean up Daytime lane restrictions possible. Possible regulatory speed reductions to 60 km/h while workers are on site.	2014-3000 Mike Warder CTech, rcca (226) 929-6266

Distribution: Regional Construction Administration

(TO BE COMPLETED WEEKLY)