



ANTICIPATED PROJECTS			
NO.	PROJECT #	PROJECT NAME	CONSTRUCTION START*
1	PN0097	SPEEDVALE AVENUE EAST FROM GLENWOOD AVE TO EAST OF GJR TRACKS	COMPLETED
2	RD0330	EMMA TO EARL PEDESTRIAN BRIDGE FROM EARL ST TO EMMA ST	COMPLETED
3	PN0097	SPEEDVALE AVENUE EAST FROM SPEED RIVER BRIDGE TO MARLBOROUGH RD	2026
4	WD0052	WATERMAIN CONNECTION SPEEDVALE AVE E AND VICTORIA RD N INTERSECTION	2026-2027
5	PN0097	SPEEDVALE AVENUE EAST FROM RIVERVIEW DR TO MANHATTAN CT	2028
6	WD0069	WATERMAIN REPLACEMENT FROM SILVERCREEK PKWY N TO LEWIS RD	2029-2030
7	PN0780	DELHI STREET FROM ERAMOSA RD TO EMMA ST	2030-2031
8	PN0086	EXHIBITION STREET FROM VERNEY ST TO SPEEDVALE AVE	2032-2033
9	PN0888	SPEEDVALE AVENUE WEST FROM CN RAILWAY TO GLENWOOD AVE	2034-2035
10	PN0002	WOODLAWN ROAD WEST MUP FROM ELMIRA RD N TO IMPERIAL RD N	TBD

* The timing of the listed capital works is subject to change based on available staff and financial resources. Timing will be confirmed annually through the City's budget approval process.

Legend

Completed

Planned start date in 2026

Planned start date in 2028

Planned start date in 2029

Planned start date in 2030

Planned start date beyond 2032

Start date to be determined

Speedvale Corridor Project Phasing

Current to February, 2026

