



Bishoy Anees <bishoy@greenspacegroup.ca>

15069428 Greenspace Guelph Loco Move: Rail Crossing Drawing and Microschedule

Justin Hope <Justin.Hope@mammoet.com>

13 October 2020 at 16:25

To: Bishoy Anees <bishoy@greenspacegroup.ca>

Cc: James Kempson <James.Kempson@mammoet.com>, Ernie Tavares <Ernie.Tavares@mammoet.com>, Barend Schuring <Barend.Schuring@mammoet.com>, Karson Donn <Karson.Donn@mammoet.com>, Sigrid Ziegler <Sigrid.Ziegler@mammoet.com>

Hi Bishoy,

Please see the following items:

- 15069428-P045-D-G01-00 (attached)
 - General arrangement of the track crossing equipment (page 1).
 - Travel path for track crossing (page 2)
- Micro schedule with notes

Task Name	Duration	Start	Finish	Notes
Rail Crossing	10 hrs	11/14/2020 7:00	11/14/2020 17:00	
Offload and install rail mats	1 hr	11/14/2020 7:00	11/14/2020 8:00	Rail mats will be removed from trailers using crane. Crane will be used to install rail mats.
Offload and install hardwood blocking and matting	2 hrs	11/14/2020 8:00	11/14/2020 10:00	Hardwood blocking are pieces of 6" x 8"x4' . The hardwood cage is removed using the crane and the individual pieces are installed manually. Matting is installed using the crane.
Install RoRo Ramps and tapers	1 hr	11/14/2020 10:00	11/14/2020 11:00	RoRo ramps are installed using the crane. Tapers installed using forklifts.
Cross tracks with Tender	1 hr	11/14/2020 11:00	11/14/2020 12:00	Supervisor will direct the transportation across the tracks. Spotters will be in position to guide the trailer operator.
Cross tracks with locomotive	1 hr	11/14/2020 12:00	11/14/2020 13:00	See above
Remove RoRo Ramps and tapers	1 hr	11/14/2020 13:00	11/14/2020 14:00	RoRo ramps are removed using the crane, tapers removed using forklifts.
Remove hardwood blocking blocking and matting	2 hrs	11/14/2020 14:00	11/14/2020 16:00	The individual pieces are removed manually and put back into the cage. Matting removed by crane.

Remove rail mats	1 hr	11/14/2020 16:00	11/14/2020 17:00	Crane will be used to remove the rail mats.
------------------	------	------------------	------------------	---

Justin Hope, P. Eng, PMP

Project Manager

Mammoet Canada Eastern Ltd.

[7504 McLean Road East](#)

[Puslinch ON N0B 2J0](#)

[Canada](#)

Phone +1-519-740-0550

Mobile +1-519-277-0177

E-mail Justin.Hope@mammoet.com

Web www.mammoet.com

MAMMOET THE BIGGEST THING WE MOVE IS TIME

Public

CONFIDENTIALITY NOTICE

This communication and the information it contains is intended for the person(s) or organization(s) named above and for no other person(s) or organization(s). It is confidential and may be legally privileged and protected in law. Unauthorized use, copying or disclosure of any of it may be unlawful. If you have received this communication in error, please contact the sender immediately.

For more information, visit our corporate website at www.mammoet.com

 **15069428-P045-D-G01-00.pdf**
858K